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- Work began on the site in September and has continued since that time. 

 

- Site blasting began on November 1 with a test blast and has continued on a 

weekly basis.  Four violations to project parameters have occurred (two were 

located at the cell tower).  Presently the blasting permit has been pulled and Town 

Staff is awaiting information from the contractor detailing a revised blasting 

procedure that will ensure no further violations moving forward.  All blasts are 

monitored, with results review by both the Fire and Community Development 

Department’s. 

 

- Complaints, both damage and general, from the blasting activity are being 

submitted to the Fire and Community Development’s Office.  Damage complaints 

have been forwarded to the site contractor.  The Fire Department has fielded 

numerous calls relative to this issue, explaining the project blasting limits to area 

residents. 

 

- To date, 400,000 yards of material have been removed, with approximately 

600,000 yards of rock remaining.  It is anticipated that 4 – 6 months of blasting is 

needed to complete all of the rock removal.  The rock removal began in the 

northern area of the site and is moving south.  The deepest area of the rock cut has 

been reached and as the blasting moves south, the depth of rock removal will 

decrease. 

 

- The rock crusher is on site and has been operating for approximately two weeks.  

The crusher is located in the southwest area of the site, per approved plan.  It is 

not anticipated that crusher will be moved from this location.  It is anticipated that 

the crusher will remain on site for 6 months.  Noise from the rock crusher cannot 

be heard off site. 

 

- As required by the project approval, monthly water tests of both on-site wells and 

surface water (when present) have been occurring.  All results have been within 

project limits.  The Merrimack Village District’s engineering consultant reviews 

all water test results. 

 

- Building Plans have been submitted and are presently being reviewed by a third 

party consultant.   

 

- The contractor is anticipating that footings for the northern building will be 

installed in April. 

 

- As required by the project approval, a day long sound test occurred last week and 

noise levels coming from the project site were within project sound limits set by 

the Planning Board. 



 

- Sewer and drain lines are being installed.  A water detention pond has been 

installed in the northern portion of the site. 

 

- Site activity is occurring over the entire upper job site, with blasted rock being 

used as fill down towards the highway.  

 


